

Progress of ongoing works – LAW items

क्रम सं. Sl. No	कार्य का नाम Name of work	लागत रुपए में Cost in Rs. (in thousands)	अभ्युक्तियाँ Remarks
Machinery & Plant Programme			
1.	Test bench of tap changer (1647 2011-12)	OLWR 308	P.O. No. 16/09/5249/I/41609 dt 25.01.11. released on M/s. Ramya Electrogear, Chennai. Material not received. Letter sent to COS/PER on 17.01.12 to cancel the P.O. and retender the case
2.	Electronic filter – Fume killer for TM yoke cleaning 5 HP (LAW item NO. 7933 of 08-09)	OLWR 810	Demand No. 11/11/5053 dt 18.05.11. Tender issued. LT opened on 15.12.11. Clarification furnished to HQ on 03.03.12.
3.	JIB crane 1 T (LAW item No. 1907)	DRF 470	Demand No. 16125008 dt 17.01.12. Tender opened on 19.04.12.
4.	Surge comparison Tester with accessories	DRF 371	P.O. released. P.O. No. 16115114/41757 dt 30.03.12 on M/s. Vivid Mehowatt, Mumbai. DD: 17.09.12
5.	Spring testing machine – 15 T (1290 2011-12)	DRF 2456	Vetted indent sent to COFMOW by HQ on 16.12.11.
6.	Traction Motor test panel (1417 2011-12)	CAP 1379	Estimate sanctioned. Indent sent to Accounts for vetting on 27.04.12
7.	High voltage test kit (2082 of 08-09)	OLWR 175	Material supplied. Bill not passed.
8.	Transformer oil circulating plant (1653 of 10-11)	DRF 1438	80% Bill passed.
9.	Automated circuit breaker testing system (1645 of 11-12)	OLWR 445	Material received. Bill passed.
10	BDV test kit (1842 of 11-12)	DRF 988	Material supplied. Bill passed.
11	Calibration unit for speedometer (1649 of 11-12)	OLWR 394	Material supplied.
Rolling Stock Programme			
1.	Provision of motorized bogie complete with Traction motors, wheels sets, bolsters and brake rigging etc for air suspension coaches – 06 Nos. 2331 2011-12	CAP 16800	Estimate sanctioned. 06 Nos. TM received. Estimate revised with 06 Nos. of balance TMs. Sent to Accounts for vetting. Vetted NS indent for bogie returned by HQrs. Indent being revised without wheel set & bull gear
2.	Provision of tap changer for BG AC EMUs – 05 Nos. 2332 2011-12	CAP 6500	P.O. No. 21.09.5027.1.41893 dt 09.03.10. on M/s. BHEL. DD 23.03.11. Material yet to be received.
3.	Provision of traction control gear unit M1 & M2 switch group and tap changer complete for BG AC EMU – 4 sets 2333 11-12	CAP 10000	1. For Tap changer P.O. released. P.O. No. 21.09.5027.1.41893 dt 09.03.10. on M/s. BHEL. DD 23.03.11. Material yet to be received.

			2. For Switch group P.O. released. P.O. No. 21.11.5019.1.41508 dt 25.11.11. on M/s. BHEL. DD 31.03.12. Material not yet received.
4.	Provision of motorized bogie complete with traction motors, wheels sets, bolsters and brake rigging etc for BG AC MEMU-01 No. 2334 11-12	CAP 2800	01 No. TM received. Estimate under revision for inclusion of one more TM. P.O. No. 21.11.5005.1.41394 dt 26.09.11 on RCF. DD 09.12.11 for 01 No. Bogie.
5.	Provision of MEMU motor coach bogie – 02 Nos. 2335 11-12	CAP 1000	P.O. No. 21.11.5005.1.41394 dt 26.09.11 on RCF. DD 09.12.11 for 02 Nos. Bogies.
6.	Provision of MEMU trailer coach bogie – 02 Nos. 2336 11-12	CAP 1000	Estimate sanctioned. Vetted Indent for bogies submitted to COS by H.Qrs on 24.02.11. Indent returned by COS for latest BQ. Latest BQ obtained from RCF. Indent with latest RCF cost sent to Accounts for vetting.
7.	Provision of Hydraulic transmission for 4-Wheeler Tower Wagon for EMU Workshop, Avadi – 02 Nos. 2348 2011-12	CAP 4400	Estimate sanctioned. Vetted indent submitted to COS/PER from HQ. Demand No.5109 dt.08.05.12.
8.	Provision of Diesel Engine for 4-Wheeler Tower Wagon for EMU Workshop, Avadi –02 Nos. 2349 2011-12	CAP 4400	Estimate sanctioned. Indent prepared.
9.	Replacement of Traction Motor @ 19.00 lakhs each – 02 Nos. 2415/11-12	DRF 3800	Estimate sanctioned. Indent vetted & submitted to HQrs. On 10.05.12 .
10.	Replacement of Main compressor for BG AC Emu @ 4.50 lakhs each – 06 Nos. 2416/ 11-12	DRF 2700	Estimate sanctioned. Indent re-submitted to Accounts on 15.03.12.
Passenger Amenity			
1	Provision of automatic public announcing system using GPS cabin control units in 18 EMU rakes to improve better amenities to passengers. 1259 2010-11	DFI 4490	Contract terminated since the new work sanctioned under PB item No. 488 of 2010-11 against RDSO specification. Under finance concurrence.
Other Specified Works			
1	ZETTC- Augmentation of infrastructural facilities for training staff 1526 of 2011-12	DF3 15630	Detailed estimate under sanction at Engineering Branch.
Workshops and sheds			
1	Proposed wheel parking facilities at EMU Carshed ,Avadi 671 2005-06	DF3 2665	Processed by Engg. Branch. Work completed upto roof level.
2	Augmentation of washing platform & facilities for 12 car formation for improving the efficiency and cleanliness of coaches 1069 2008-09	DF3 4670	Processed by Engg. Branch. Excavation work completed. Pillars upto platform level erected.