

LETTER OF ACCEPTANCE								
Sl. No.	Name of work & Location	Agreement No.	Value of the contract	Agency	Date of start	Time completion	Name of executive with address	Remarks
DIVISION/UNIT-ELECTRICAL/TPJ								
1	Rewiring of staff quarters Type-II 99 units at Villupuram Railway colony	T/E.29/I/RW/V/M/TY-II-99-UNITS/OT/2010 dt 10.12.10	16,73,621	M/s. Deepak Electricals, Old No.1/19A New No.1/38, Kosavanpudur Village Post, Vellore Dist. - 635 803	10.12.10	150 days (work to be completed on or before 08.05.11)	Shri X.Aloysius Sundaram, DEE/GS/TPJ	
2	Supply, erection, testing and Commissioning of MDB's including laying of LTUG Cables and Rewiring of Divisional Office Building at Tiruchirappalli Jn.	T/E.29/I/MD/DB/DIV.LOF FICERW/OT/2010 dt 10.12.10	22,03,371	M/s. Devishree Electricals, P.B.No.2934, 15/11-D, 3rd Street, Tatabad, Coimbatore 641 012	10.12.10	180 days (work to be completed on or before 07.06.11)	Shri X.Aloysius Sundaram, DEE/GS/TPJ	
3	Rewiring of staff qrs. Type II-89 units at Virudhachalam and Lalgudi Railway colony	T/E.29/I/RW/VRI&LLI/T ype-II89-UNITS/OT/2010 dt 30.12.10	12,99,389	M/s. Vishesh Engg., L 48. L Bharathidasan colony, K.K.Nagar, Chennai 078	30.12.10	150 days (work to be completed on or before 08.05.11)	Shri X.Aloysius Sundaram, DEE/GS/TPJ	
4	Replacement of existing MS switch boxes and IC lamps with SMC boxes, energy efficient lamps including wiring at BG coaching complex in the pit line at TPJ Jn.	T/E.29/I/CFL SMC CAT WALK/OT/2009 dt 15.10.10	3,65,365	M/s. Casio Electricals, No.65/44, Puspha Enclave, 109, K.S.Nagar, Kollathur, Chennai - 99	15.10.10	120 days (work to be completed on or before 11.02.11)	Shri X.Aloysius Sundaram, DEE/GS/TPJ	
5	Electrification of newly constructed staff quarters Type-II -24 units at TPJ fort station	T/E.29/I/STAFF QRS/EA/TY-II-24 UNITS/TP STATION/2010 dt 4.06.10	7,27,415	Shri Kumar Industries, 1-A, Cauvery Nagar, M.K.Kottai, Trichy - 620 011	04.06.10	180 days (work to be completed on or before 30.11.10)	Shri R.Gopalakrishnan, DEE/GS/TPJ	
6	Rewiring of staff quarters Type-II-406 Units at Ponmalai Railway colony	T/E.29/I/RW/GOC/TY-II-406-UNITS/OT/2010 dt 30.12.10	72,41,046	M/s. Power Electrical Work, New No.4/95-A, 7th street, Gandhi Nagar, Thanjavur Main Road, Kattur, Tiruchirappalli - 620 019	30.12.10	210 days (work to be completed on or before 27.07.11)	Shri X.Aloysius Sundaram, DEE/GS/TPJ	
7	Electrification of first floor and Renovated ground floor in Dy.CSTE/Project office at TPJ	T/E.29/I/Dy.CSTE PROJECT OFFICE/OT/2010 dt 01.02.11	3,95,681	M/s. Excel Power Systems Plot No.65, Door No.15, Kanagasabai Nagar, Medical College Road, Thanjavur- 613 007	01.02.11	120 days (work to be completed on or before 31.05.11)	Shri P.Kannan, DRM/Electrical/TPJ	
8	Electrification of covered shelter at various stations, Foot over Bridge at Alakkudi, Thanjavur and provision of platform lighting arrangements at Ariyalur	T/E.29/I/CS/VT/FOB/PF/TPJ DIVN/ot/2010 dt 13.01.11	12,64,189	M/s. Excel Power Systems Plot No.65, Door No.15, Kanagasabai Nagar, Medical College Road, Thanjavur- 613 007	13.01.01	180 days (work to be completed on or before 11.07.11)	Shri P.Kannan, DRM/Electrical/TPJ	
9	Electrification of renovated staff quarters Type II-14 units at Virudhachalam	T/E.29/I/QRS/EA/VR/O T/2009 dt 09.02.10	4,20,470	M/s. Jordan Enterprises 18, Nariyan Street, Srirangam, TPJ-6	09.02.10	120 days (work to be completed on or before 08.06.10)	Shri U. Shankar DEE/GS.TPJ	
10	Supply, erection, testing and Commissioning of Rolling-in-Examination Light fittings with 300 W Halogen fitting, laying ITUG cable in R&D roads lines TPJ goods yard	T/E.29/I/R&D/ Goods Lines/TPGY/OT/2009 dt 09.02.10	2,01,570	M/s. Gunasekaran, 5/3H, North Manojpaathy, Ramanaapuram (PO), TPJ-613 004	09.02.10	150 days (work to be completed on or before 08.07.10)	Shri U. Shankar DEE/GS.TPJ	
11	Electrification of Permanent way training school at TPJ	T/E.29/I/EA/P.WAY/Office/TPJ/OT/2009 dt 15.02.10	2,24,760	M/s. Fact Power Solutions, Kariappakkam, Tirumanur-Trichy Main Road, Ariyalur 621 715	15.02.10	120 days (work to be completed on or before 14.05.10)	Shri U. Shankar DEE/GS.TPJ	
12	Hiring of one vehicle (Lorry 5 Tonne) along with driver for break down maintenance purpose for one year for the usage of Sr.SEE/E/M/GOC under DEE/G/TPJ	T/E.29/LORRY HIRING/SSEE/E/M/GOC/OT/2009 dt 15.02.10	4,03,500	Smt. Radha Priya, Plot No.34 & 35, Ashok Nagar West Extension Karumandapam, TPJ 620 001	15.02.10	1 year	Shri U. Shankar DEE/GS.TPJ	
13	Tiruchirappalli Divn-Painting of Rail/Tubular posts, including cross arms/brackets, MS boxes available in the station platforms, colony roads, approach roads and level crossings in between Mayiladuthurai (inc.) and Villupuram (inc.) stations.	T/E.29/I/Painting/Tubular posts/MV-VM/QTN/2011	1,94,902	M/s.Agni Power Electricals, 1/84 C, Fathima Nagar, Madurai Main Road, Trichy-620 012	05.12.11	30 days (work to be completed on or before 03.01.12)	T John Aruldoss DRM/Electrical	
14	Tiruchirappalli division supply erection, testing and commissioning of submersible type sewage pump set (9.5 KW) in the Karumandapam colony at TPJ Jn	T/E.29/I/SUB SEWAGE PUMP/TPJ /2011, dt. 12.12.11	2,03,750	M/s. Arun Auto & Engg Enterprises, No.177, Periar Street Gandhi Nagar, K K Nagar (PO) Trichy-620021	12.12.11	120 days	T John Aruldoss DEE/Electrical	
15	Electrification of Male Medical wards in the ground floor, Female and Children medial wards in the first floor and Surgical wards in second floor in Railway Hospital at Ponmalai	T/E.29/I/RH-GOC WARDS/EA/OT/2011, dt.15.12.11	17,33,020	M/s. Arun Auto & Engg Enterprises, No.177, Periar Street Gandhi Nagar, K K Nagar (PO) Trichy-620021	15.12.11	150 days	T John Aruldoss DEE/Electrical	
16	Repairs to 75 Nos of 1400mm sweep A C Ceiling Fans and 8 Nos of Heavy duty Air Circulators.	T/E.29/I/FAN/AIR-CIRCULATORS/REPAIRS/QN/2011, dt.21.12.11	41,750	M/s.M. Rewinding Works 18, Ukkadai, Ariyamangalam, Trichy-620 010	21.12.11	45 days	T John Aruldoss DEE/Electrical	
17	Repairs to KSB make KRTUPF model submersible type sewage pump sets (various capacity)11 Nos.	T/E.29/I/SUB SEWAGE PUMP/REPAIR/TPJ /OT/2011, dt. 30.12.11	2,79,347	M/s.R.P.K enterprise No.8, C/o S.Nagamal Pookkara West Layam (Pookkara 3rd Street East) Thanjavur-613 001	30.12.11	120 days	T John Aruldoss DEE/Electrical	
18	Comprehensive Annual Maintenance and Service Contract for maintenance of various makrs of Roof Mounted A/C Package units in RMAC coaches of Tiruchirappalli Division for a period of 3 years.	T/E.29/I/RMPU AC/AMC/PTJ/OT/2011 Dt.12.03.12	77,01,800	M/s.Lloyd Electric & Engineering Ltd. A-146 (B&C), RIICO Industries Area, Bhiwadi (Dist.), Alwar, Rajasthan-301 019	12.03.12	36 months	T John Aruldoss DEE/Electrical	
19	Tiruchirappalli division: Electrification of newly constructed staff quarters type V-4 Units at Tiruchirappalli Junction	T/E.29/I/STAFFORS/EA /TYV 4 UNITS/TPJ/OT/2012 24.04.12	4,72,549	M/s.Sri Harri Electricals, No.14/5, Manikandan Street Ayyappa Nagar, trichy-2	24.04.12	30 days	T John Aruldoss DEE/Electrical	
20	Improvements to officers colony at Tiruchirappalli Karumandapam Electrical Arrangements	T/E.29/I/OC/EA/TPJ/OT /2012 DT.22.05.12	9,96,940	M/s.Sri Harri Electricals, No.14/5, Manikandan Street Ayyappa Nagar, trichy-2	22.05.12	90 days	T John Aruldoss DEE/Electrical	