

## PROGRESS OF SURVEYS (Tamilnadu) AS ON 30-04-2014

Sl. No.	Name of Project	Year of sanction	State	Type of Survey	Km	Progress % age	Status of survey	Target date of completion
<b>2 - SURVEY SANCTIONED IN 2010-11</b>								
2.1	Updating for a new BG line between Portblair and Diglipur.	2010-11	Andaman Islands	Updating of RETS	240	40%	Updating Survey - abstract estimate is prepared and re-submitted to finance for vetting at a cost of Rs. 1984.354 Cr.	Sep-14
<b>3 - NEW SURVEYS SANCTIONED IN 2011-12</b>								
3.1	PETS between Podanur - Palghat 3rd line (Exg. double line)	2011-12	TN/KL	PETS	52.44	70%	Field survey completed and yard diagrams approved by CTPM/MAS. Survey report/estimate/scale drawings is under finalisation and estimate is sent to finance for vetting at a cost of Rs. 397.423 Cr.	Oct-14
<b>4 - NEW SURVEYS SANCTIONED IN 2012-13</b>								
4.1	Reconnaissance Engineering cum Traffic survey for a new line between Thanjavur and Pudukkottai via Gandarvakkottai	2012-13	TN	RETS	71.72	10%	LOA issued and survey work is in progress.	Apr-15
4.2	Reconnaissance Engineering cum Traffic survey for new line between Kanchipuram - Tiruvannamalai - Katpadi	2012-13	TN	RETS	116	10%	LOA issued and survey work is in progress.	Aug-15
4.3	Reconnaissance Engineering cum Traffic survey for new line between Kumbakkonam and Vridhachalam via Jayankondam & Andimadam	2012-13	TN	RETS	74.31	10%	LOA issued and survey work is in progress.	Apr-15
4.4	Reconnaissance Engineering cum Traffic survey for new line between Attippattu and Ennore Sea Port	2012-13	TN	RETS	6	-	Survey/Execution of work done by port authorities. Advise sent to Board for closure.	Completed
4.5	Updating of RETS for a new line from Dindigul to Kumuli via Bodinayakanur & Theni	2012-13	TN	RETS	134 123	90%	Updated survey - abstract estimate is vetted by finance (via Bodi) at cost Rs. 828.22 cr. & alternative route (via Teni) is also vetted by finance at cost Rs. 727.57 cr. IRR also vetted by finance. Report is under finalisation and will be sent to Board, shortly.	May-14

## PROGRESS OF SURVEYS (Tamilnadu) AS ON 30-04-2014

Sl. No.	Name of Project	Year of sanction	State	Type of Survey	Km	Progress % age	Status of survey	Target date of completion
<b>5 - NEW SURVEYS SANCTIONED IN 2013-14</b>								
5.1	Reconnaissance Engineering cum Traffic survey for a new line between Karaikudi and Dindigul via Nattam.	2013-14	TN	RETS	105	10%	LOA issued and survey is in progress.	Jan-15
5.2	Reconnaissance Engineering cum Traffic survey for a new line between Tirunelveli and Sankarankoil via Pettai, Pudur, Sendamaram, Veerasigmamani.	2013-14	TN	RETS	77.95	10%	LOA issued and survey is in progress.	Dec-14
5.3	Reconnaissance Engineering cum Traffic survey for a new line between Aloor - Nagercoil - Chettikulam.	2013-14	TN	RETS	24	0%	LOA issued and survey is in progress.	Dec-14
5.4	Updating of Reconnaissance Engineering cum Traffic survey for a new line between Thanjavur and Ariyalur.	2013-14	TN	Updating of RETS	50	80%	Updated - abstract estimate is vetted by finance at a cost of Rs. 452.09 Cr. <b>IRR also vetted by finance, report is kept ready and will be sent to Board shortly.</b>	Aug-14
5.5	Updating of Reconnaissance Engineering cum Traffic survey for a new BG line between Karaikudi and Madurai Tiruppattur road, Melur	2013-14	TN	Updating of RETS	91	40%	Updating survey - <b>abstract estimate is sent to finance for vetting at a cost of Rs. 644.323 Cr.</b>	Nov-14
<b>6 - NEW SURVEYS SANCTIONED IN 2014-15</b>								
6.1	Reconnaissance Engineering cum Traffic survey for extension of Tindivanam - Nagari new line upto Pondicherry	2014-15	TN	Updating of RETS	40	10%	Railway Board has sanctioned vide letter no. 2012/W-1/Genl/Surveys/Budget dated 27-02-2014 (Sl.no.7/NL). Survey estimate has vetted by finance. Abstract estimate is under preparation.	Aug-14
6.2	Updating of Preliminary engineering cum traffic survey for doubling between Salem and Omalur	2014-15	TN	Updating of PETS	11	20%	Railway Board has sanctioned vide letter no. 2012/W-1/Genl/Surveys/Budget dated 27-02-2014 (Sl.no.4/DL). Survey estimate vetted by finance. <b>Abstract estimate is sent to finance for vetting at a cost of Rs. 61.745 Cr.</b>	Sep-14