
1.1.26 
 

        IMPROVEMENTS AND INNOVATIONS 
 

 PROVISION OF AIRPORT STANDARD LIGHTING: 

 
Provision of Airport standard lighting carried out in 29 stations (Mangalore 
Junction, Mangalore Central, Kasaragod, Thalasseri, Kannur, Vadakara, 
Kozhikode, Shoranur, Ottappalam, Pollachi, Tirur, Kuttippuram, Angadippuram, 
Nilambur, Pattambi, Vaniyambalam, Koyilandi, Parappanagadi, Ferok, Mahe, 
Tanur, Payyanur, Charvathur, Pazhayangadi, Kannapuram, Kanhangad, Nileswar, 
Kumbla & Palakkad). 

    

      Palakkad station                                   Kannur Station  

         

        Shoranur Station                                                  Thalassery Station 

 

 

 

 

 

 



 

 

 PASSENGER AMENITIES PROVIDED 

 Lifts & Escalators already commissioned 

LIFTS   

SN Stn. LOCATION QTY 
Date of 
commissio
ning 

Under 
Warranty/ 
AMC 

Make Capacity (No. 
of persons) 

1 PGT 

PF1 1 13.12.2019 AMC Johnson 13 
PF 2&3 1 16.102015 AMC Omega 13 
PF 4&5 1 16.10.2015 AMC Omega 13 
PF1 1 28.02.2023 AMC Omega 13 
PF 2&3 1 28.02.2023 AMC  Omega 13 
PF 4&5 1 28.02.2023 AMC Omega 13 

2 SRR 

PF 1 1 25.05.2019 AMC Johnson 13 
PF 1 new FOB 1 11.06.2025 Warranty Johnson 13 
PF 4&5 1 25.05.2019 AMC Johnson 13 
PF 4&5 new FOB 1 27.07.2025 Warranty Johnson 13 
PF 6&7 new FOB 1 27.07.2025 Warranty Johnson 13 

3 CLT 
PF 1 1 13.10.2013 AMC Johnson 13 
PF 2&3 1 13.10.2013 AMC Johnson 13 
PF 4 1 13.10.2013 AMC Johnson 13 

4 BDJ 
PF 1 1 13.01.2018 AMC Johnson 13 
PF 2&3 1 13.01.2018 AMC Johnson 13 

5 CAN 
PF 2&3 1 19.08.2017 AMC Johnson 6 
2nd Entry 1 19.08.2017 AMC Johnson 13 
PF 1 1 15.07.2023 AMC Omega 13 

6 TLY 
PF 1 1 02.09.2020 AMC Johnson 13 
PF 2 1 02.09.2020 AMC Johnson 13 

7 KZE 
PF 1 1 24.01.2020 AMC Johnson 13 
PF 2&3 1 24.01.2020 AMC Johnson 13 

8 KGQ 
PF 1 1 07.01.2020 AMC Johnson 13 
PF 2&3 1 07.01.2020 AMC Johnson 13 

9 MAJN 
PF 1 1 24.01.2020 AMC Johnson 13 
PF 2&3 1 24.01.2020 AMC Johnson 13 

10 MAQ 
PF 1 1 07.11.2015 AMC Omega 13 
PF 2&3 1 07.11.2015 AMC Omega 13 

11 OTP 
PF1 1 26.02.2022 AMC Johnson 13 
PF-2 1 26.02.2022 AMC Johnson 13 

12 KTU 
PF1 1 14.12.2023 Warranty Johnson 13 
PF-2 1 14.12.2023 Warranty Johnson 13 

13 TIR 
PF 2&3 1 20.09.2024 Warranty Omega 13 
PF 1 1 20.05.2025 Warranty Omega 13 
2nd entry 1 13.08.2025 Warranty Johnson 13 

14 PUM 
PF 1 1 13.03.2025 Warranty Johnson 13 
PF 2 1 13.03.2025 Warranty Johnson 13 

15 TA 
PF 1 1 19.03.2025 Warranty Johnson 13 
PF 2 1 19.03.2025 Warranty Johnson 13 

16 QLD 
PF 2&3 1 04.04.2025 Warranty Johnson 13 
PF 1 1 14.07.2025 Warranty Johnson 13 



17 PGTN 
PF 1 1 05.04.2025 Warranty Johnson 13 
PF 2&3 1 05.04.2025 Warranty Johnson 13 

18 PAZ 
PF 1 1 28.03.2025 Warranty Johnson 13 
PF 2 1 28.03.2025 Warranty Johnson 13 

19 PGI 
PF 1 1 13.04.2025 Warranty Johnson 13 
PF 2 1 13.04.2025 Warranty Johnson 13 

20 NLE 
PF 1 1 29.03.2025 Warranty Johnson 13 
PF 2 1 29.03.2025 Warranty Johnson 13 

21 PTB 
PF 1 1 16.04.2025 Warranty Johnson 13 
PF 2 1 16.04.2025 Warranty Johnson 13 

22 CHV 
PF 1 1 24.04.2025 Warranty Johnson 13 
PF 2 1 24.04.2025 Warranty Johnson 13 

23 
MAH
E 

PF 1 1 28.04.2025 Warranty Johnson 13 
PF 2 1 28.04.2025 Warranty Johnson 13 

24 FK 
PF 1 1 07.06.2025 Warranty Johnson 13 
PF 2 1 07.06.2025 Warranty Johnson 13 

25 POY Cir. Area 1 07.08.2025 Warranty Johnson 10 

26 NIL 
PF 1 1 20.11.2025 Warranty Johnson 13 
PF 2 1 20.11.2025 Warranty Johnson 13 

  Total 62     
 
 

 ESCALATORS   
Sl. No. 

Stn. LOCATION QTY 
Date of 
commissio
ning 

Under  
Warranty/ 
AMC 

Make Capacity 
persons per 
hour 

1 
PGT 
 

PF 1 
1 07.9.20 AMC Johnson 6000 
1 12.02.16 AMC Johnson 6000 

PF 2/3 
1 12.07.25 Warranty Johnson 6000 
1 12.07.25 Warranty Johnson 6000 

2 
CLT 

PF 1 2 13.10.13 AMC Johnson 6000 
PF 4 2 28.03.22 Warranty Johnson 6000 

3 
BDJ 

PF 2&3 1 08.02.25 Warranty Johnson 6000 
PF 2&3 1 21.06.19 AMC Johnson 6000 

4 
CAN 

PF 1 2 26.12.16 AMC Johnson 6000 
2nd Entry 1 28.03.22 AMC Johnson 6000 
2nd Entry 1 28.09.24 Warranty Johnson 6000 

5 
TLY 

PF 1 1 07.09.20 AMC Johnson 6000 

PF 1 1 21.10.24 Warranty Johnson 6000 

6 
MAQ 

PF 1 1 08.07.16 AMC Johnson 6000 
PF 2&3 1 08.07.16 AMC Johnson 6000 

7 TIR 2nd Entry 2 07.06.25 Warranty Johnson 6000 
 

 

 

 

 

 

 



     Lift Commissioned at NLE Railway station on 29.03.2025 

 

ON GOING PASSENGER AMENITY WORKS 

 LIFTS 

Station Quantity Status 
 Nos. Engineering Portion Electrical portion 

KMQ 2 Completed 
RITES inspection completed. TDC 
28.2.2026 

PAY 3 Under progress 
2 Lift supplied and waiting for the 
completion of civil engineering work. 
LOA issued for 3rd lift 

KGQ 2 Completed 
Installation under progress. TDC 
28.2.26 

POY 2 Under progress LOA issued. 
AAM 2 Under progress LOA issued. 

MAJN 2 FOB work not started LOA issued. 
TLY 2 Under progress LOA issued. 
BDJ 2 Under progress LOA issued. 
SRR 4 FOB work not started LOA issued. 
CAN 3 FOB work not started LOA issued. 
KZE 2 FOB work not started LOA issued. 
PGT 2 Under progress LOA issued. 

 

 



 ESCALATORS 

Station Quantity Status 
 Nos. Engineering Portion Electrical portion 

CAN 3 Not Started LOA issued. 

KGQ 4 Not Started LOA issued. 

TIR 2 Completed LOA issued, awaiting production. 

 

ABSS station financial progress and percentage of work  

Sl. 
No 

STATIONS LOA Amount BILL PASSED Financial 
Progress 

  

1 OTP 1,61,60,600 14,697,320 90.95%   

2 KGQ 1,03,32,080 9,785,807 94.71%   

3 KTU 1,13,12,590 10,085,162 89.15%   

4 MAJN 1,68,00,897 17,234,952 102.58%   

5 SRR addl Work 13,70,500 592,000 43.20%   

6 SRR 

4,99,00,936 

24,576,116 

100.80% 

  

7 AAM 6,987,195   

8 NIL 10,538,115   

9 POY 8,199,206   

10 POY Addl work 25,23,811 2,021,839 97.15%   

11 TIR 1,07,64,000 9,592,030 89.11%   

12 BDJ 
2,16,58,110 

10,315,942 
95.63% 

  

13 MAHE 10,394,903   

14 Feroke 96,68,692 10,683,471 112.77% Rev LOA amount 
11731634.774 

15 PGI 1,02,84,540 10,968,875 106.65%   

16 
TLY 

22,23,233 0 0.00%   

17 
2,93,27,837 

12,569,356 
99.34% 

  

18 PAY 14,411,697   

19 CAN 2,06,47,826 0 0.00%   

  TOTAL 21,29,75,652 183,653,986 
 

  



 

 

 PUBLIC AMINITY WORK  
  

 High mast Commissioned PGI Station                                                        
 
 

                                       
 
 

High mast Commissioned at KTU Station Parking area 
 

       
 
 
1 No. High mast  & 2 Nos of Mini mast Commissioned at SRR Parking area 

 
 

    



High mast Commissioned at OTP Station  
 
 

 
 

 
High mast Commissioned at BDJ Station  

 

              
 
 
  



Two high masts commissioned at Pollachi station 
 

 
 

 

 
 
 
 
 
 

 
Two high masts commissioned at MAJN station 

 
 
 
 
 
 
 
 
 
 
 
 
 
 



High masts near SRR -B Cabin 
 
 

      
 
 
 
 
ABSS WORKS 
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ENERGY CONSERVATION MEASURES 
 
ENERGY AUDIT:   
Energy audits of 8 buildings having a connected load of more than 30 kW have 
been completed by external agencies, and their recommendations for reducing 
energy consumption are being implemented.  
 
The following energy efficient electrical equipment are provided in PGT Division 
to achieve the energy conservation target. 
 
 Replacement of 100% LED lamps in stations, service buildings and 

Railway quarters. 
 Replacement of ordinary fans with BLDC fans in stations and service 

buildings. 
 Provision of energy efficient inverter AC plants in service buildings, 

running rooms, ORH, etc. 
 Replacement of pumps with energy efficient star rated submersible 

pumps. 
 Automation of pumps provided in all high capacity pumps 
 All stations provided with 70% & 30% Platform light control 
 All street lights and high mast lights provided with timers                                                                      

Roof top solar plants (through Revenue funds) 

S No Location 
Capacity in 

KWP 
Date of  commissioning 

1 TLY stn. 3 10.12.16 

2 Div./O/PGT 10/ 95 02.03.17/26.6.19 

3 
Rly. Hospital 

/PGT 
20 02.03.17 

4 MDDTI/PGT 50 05.06.21 
5 PLL 5.2 05.06.2022 
6 LDY 5.2 05.06.2022 
7 CAN 70 18.10.2023 
8 TIR 70 22.04.2024 
  328.4 KWP  

 
LOA has been issued for the installation of 1400kWp roof top solar panels and the 
work is under progress. 
 
Provided by REMCL 

Sl.no Location Capacity in KWP Date of commissioning 
1 CLT stn 100  10.07.19 
2 PGT stn 50  25.09.19 
3 SRR stn 50  25.10.19 
4 CAN stn 50  31.10.19 
5 TLY stn 50  28.10.19 

Total 300 KWP  
 

LOA has been issued for the installation of 300kWp solar roof top panels. 



 

 

70 KWp solar plant commissioned at TIR on 22.04.2024 
 

                                                             
 
 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



WORKS RELATED TO SAFETY 

 

LIGHTING ARRANGEMENTS INSIDE TUNNEL 
 

 At MAJN-KULS tunnel, lighting works has been completed on both right 
and left sides and the same has been put into service. (Total 120 nos of 14 
watts LED bulbs provided with protection cover).   

 

         
        

 

Improvement in yard lighting at KANNUR 

Two high mast provided at Kannur yard to improve lighting/safety of stabled racks.  

             

 

 

 

 

 

 

 

 



DG set at Nilambur Road Running Room 

DG set installed at Nilambur Road running room to ensure uninterrupted power supply 
and thus proper rest to the Train working Crews to ensure safety 

 

 

 

250 KVA DG set installed, tested and commissioned @ SRR 

      

 

 

 

 

 



IMPROVEMENT IN PIT LINE LIGHTING AT MAQ 

Portal lights at MAQ yard covering 3 pit lines and a sick line of 600 mtrs length.  
Total 6 portals, average span of portal 25 mtrs. 
Each portal controlling by separate timer.  
9 nos of 5 mtrs height octagonal poles with 2 nos of 200 w light also provided in 
between the portals in new L type and T type catwalk. 
Total lights 152 nos of 200 watts LED flood light. 
Total load 30.4 KW. 
Cost of work 48 Lakhs approx. 
 

 
 

 

 

 

 

 

 

 

 

 



Improvements to yard lighting at PGT 

Four numbers of high masts with 6 x 200W LED flood light fittings each are installed at 
PGT yard. 

 

 

Octagonal pole (30 nos poles)  and flood light provided at KUL goods unloading 
Platform. 
 

 

 



ELEPHANT WARNING LIGHTS 

1. A total of 20 nos. of LED lights with Solar system mounted on GI posts has been  
provided inside the forest area between WRA-KJKD stations in B line for 
preventing entry of elephants into the railway track at critical cuttings @ KM 
511/9 to 510/39 and KM 512/19 to 512/11 

 
 

 
 

 
 
 

1. 25 Nos of 7W 2in 1 Solar Street Light has been commissioned between ETMD-
WRA stations in view of wild elephant crossing the Railway track. 

 
            Km Qty 
504- A line 4 nos 
506- A line 12 nos 
507- A line 4 nos 
506 A- B line 1 no 
507 – B line 2 nos 
515 B line 2 nos 

 



                 

          

 

 

 

 

 

 

 

 

 

 

 

 



Provision of hanging Solar fencing  

 

1. PGT Division has provided hanging solar around and nearby the IBH building 

between WRA-KJKD stations @ km 515/300- 515/900 for a length of total 1300m 

at a total cost of Rs. 9.56 Lakhs. (600 m along the track both sides and around 

IBH) 

2.  Solar fencing for a length of 1500m at a total cost of Rs.9.64 Lakhs @ Railway  

Km 507/2 to 508/2 left side towards MAS & 508/2 to 508/7  right side  along the   

track on B line of WRA-ETMD is completed. 

2.  Solar fencing  for  6  Km  

A line - between  KJKD-KTKU km 522/900- 527/900 – 5 km 

 B line - 515/900 to 516/900 – 1km 

           

 

1. Solar fencing for a length of 1500m at a total cost of Rs. 9.64 Lakhs @ Railway 

track on B line of WRA-KJKD completed. 

               

 

 

 

 

 

 

 

 



 

 

 

Bogie level illumination work at MAJN yard has been completed and 

commissioned on 14.11.23. 

* Total no. of Dwarf poles - 40 nos. 

* Total Light fittings- 80 nos. 

* Type of light: 25W/24V DC flood light fitting. 

* Power supply - 4 nos of 230 v/24 v DC power supply each having 4 nos. SMPS. 

 

                  

 



   

 

Street lights provided at WRA, KJKD, KTKU, MDKI and ULL 

            

WRA                                                             KJKD 

 



                    

ULL                                                           KTKU 


