

Water Pipe line position as on 04.08.2020.

Sl. No.	File No.	Name of the work & Address	Present status.
1.	J/W.372/16/30/11.	Permission for laying 355mm dia DI water pipe line encased with 800 mm dia MS pipe across the Railway track at km.655/200-300 near Ferok Railway Station by the Executive Engineer, KWA/CLT	Final permission given to the party on 16.02.2016.
2.	J/W.372/19/36/11	Permission for laying damaged/over flowing sewer pipe line in the storm water drain beneath Railway Bridge near Mangalore Central Railway Station (chainage – 884/248). By the Executive Engineer, No.2. Division, MCC Cell, KUDCEMP, Mangalore	Approval awaited from CBE vide this office letter of even No.dtd.04.04.2016.
3.	J/W.372/11/38/11.	Permission for laying under ground pipe line crossing with 350mm dia M.S. pipe across the Rly. Track between km. 535/15-17 between PLL – PGT Rly. Stations. <i>By the</i> Exec. Engineer, PH.Dn, KWA.PGT.	Final permission given to the KWA on 08.04.2016. (Modified GAD sent to KWA vide letter dtd.28.09.2016).
4.	J/W.372/KLGD/08/12	Permission for laying water pipe line 75mm dia DI encased with 250mm dia MS pipe across the Rly. Track at km.21/6-7 near Br. No.47 between Meenachipuram and Muthalamadai Rly. Stations by Sri.	Final permission given to the part on 08.03.2016.

		M.Jayaraman/POY. Sri. M.Jayaraman, 10, Masayappa Gounder Street, Nanje Goundenpudur, Akhilandapuram, Pollachi.	
5.	J/W.372/18/01/ 13.	Permission for lying 300mm dia D.I water pipe line encased with 600mm dia M.S pipe across the Rly. Track at km. 751/300-400 between CAN- CS Rly.Stations by the Executive Engineer/KWA/CAN.	Final permission given to the party on 25.02.2016.
6.	J/W.372/19/3/2014.	Permission for laying treated water pipe line from Bajal STP to Kavoor STP at chainage 6.625 km. near MAQ by MAQ SE oZ ltd.	GAD resubmitted to through 'E office' on 03.06.2020.
7.	J/W.372/17/4/2014.	Permission for laying water pipe line through Rly. Land near Payyoli Rly. Station. T km.701/500-600. by the Secretary/ Payyoli Grama Panchayat.	Proposal not feasible and party advised vide letter dt.05.07.2016.
8.	J/W.372/16/08/14.	Permission for laying water pipe line across the Rly. Track at km. 674/100-200 between ETR and WH Rly. Stations. By the Executive Engineer, PH.Dn, KWA/CLT.	Final permission given to the party vide letter dtd.15.05. 2017.
9.	J/W.372/KGQ/10/14.	Permission for laying underground pipeline crossing across Rly. Track at km. 817/500-700 near LC No.274/A at KZE – Iqbal High School Road by the	Final permission given to the party on 09.03.2016(File put up to

		Executive Engineer/KWA/KGQ.	DEN/West on 09.03.2016).
10.	J/W.372/KLGD/Pipe line/5/2015.	Permission for laying D.I water pipe line crossing 90 mm dia (2 Nos) encased with 250 mm MS pipe across the Railway track at Railway kilometer 2/0-100 near Level Crossing No.3 between Pollachi – Anamalai Railway Stations by the Executive Officer, Zaminuthukuli Town Panchayat, Pollachi.	When the proposal was put up to DRM on 11.03.2016 for approval and the same is personally given to Sr.DEN/East on 11.03.2016 without mentioning any remarks. The file is kept pending .

Registration started from 01.04.2015 onwards.(Sl. No.11 to).

11. (1)	J/W.372/19/Pipe line/6/2015.	Permission for laying drainage pipe line through Rly Culvert near MAQ Centra Rly. Station 886/540 near MAQ Centra Rly. Station.	Proposal not feasible and advised to party vide letter dtd.08.03.2016.
12. (2).	<i>J/W. 372/KLGD/7/ Pipeline/ 2015.</i>	Permission for laying D.I water pipe line crossing 200 mm dia across the Rly. Track at ROB No.144 at km. 48/2-3 between Pudunagaram – PGTN Rly.Stns by the Executive	Final permission given to the party on 18.01.2016.

		Engineer, W.S. Project division, KWA/PGT.	
13. (3).	<i>J/W.372/KLGD/8/2015.</i>	Permission for laying water pipe line across the Rly. Land at km. 15/060- 070 near LC No. 14 near Meenachipuram Station by Sri. V.P. Nallathambi/Pollachi.	Final permission given to the party on 20.09.2016.
14. (4).	J/W.372/11/Pipe line/9/2015.	Permission for laying water pipe line crossing at km.558/68-69 near Lakkidi Rly. Station by the Secretary/Lakkidi Perur Grama Panchayat Jalanidhi Jalavitharna Scheme.	Final permission given to the party on 13.01.2016.
15. (5).	J/W.372/PAY/ Pipe line/10/2015.	Permission for relaying of damaged pipe line at Nileshtar between km. 807/4-5 by the Executive Engineer/KWA, PH sub - Dn/KGQ.	Proposal cancelled since there is no response received from this office based on this office letter dtd. 20.07.2016.
16. (6).	J/W.372/18/11/2016.	Permission for laying 250mm dia MS water pipe line encased with 500mm dia MS pipe across the Rly. Track at km. 765/1-2 between Pappinisseri and	Final permission given to the party vide letter dtd.16.02.2017.

		Kannapuram Railway Stations by the Executive Engineer, KWA/Kannur.	
17. (7).	J/W.372/11/Pipe line/12/2016.	Permission for laying water pipe lien crossing at km. 523/21-22. (Executive Engineer, KWA/PGT).	Final permission given to the party on 05.06.2018.
18. (8).	J/W.372/19/Pipe line/13/2016. (ID Ref:- SR- PGT-2016- 66 dtd.14.06.2016).	Permission for laying water pipe lien crossing at km. 17/00-100. (Executive Engineer, (RDWS & S)/MAQ.	Party advised to submit a consent letter from the authority maintaining the RUB vide letter dtd. 11.05.2017 and reminded on 22.06.2017 and again reminded to party on 18.09.2017 to submit the consent letter within 15 days on receipt of this letter again reminded on 26.10.2017, 19.02.2018 and reminded on 11.04.2018. (Proposal cancelled, since there is no response from the party).
19. (9).	J/W.372/19/Pipe line/14/2016. (ID Ref:- SR- PGT-2016-68 dtd.14.06.2016	Permission for laying water pipe lien crossing at km. 20/300-400. (Executive Engineer, (RDWS & S)/MAQ .	Agt.forms sent to party vide letter dtd.07.11.2018. Party advised to remit the required amount along with agreement within 15 days on receipt of this office letter vide letter dtd.18.10.2019.

20 (10).	J/W.372/19/Pipe line/15/2016. (ID Ref:- SR- PGT-2016-67 dtd.14.06.2016).	Permission for laying water pipe lien crossing at km. 20/300-400. (Executive Engineer, (RDWS & S)/MAQ.	(i).Dy.CSTE /CN/ERS has been advised to furnish the construction clearance vide letter dtd.24.10.2016and reminded on 05.01.2017. (ii).Party advised to sign the GAD vide letter dtd.03.08.2017. (iii). Village officer/Pudushedde Village has been advised to furnish the market value vide letter dtd.03.08.2017. (iv). Reminded to party to attend office along with market value vide letter dtd.18.09.2017 and reminded on 16.02.2018. Proposal cancelled on 28.08.2019('on line'), since there is no response from the RDWS & S/MAQ till date.
21. (11).	J/W.372/KLGD/Pipe line/16/2016. (ID ref: SR- PGT-2016-82.).	Permission for laying water pipe line crossing at km.14/300- 400 between Minatchipuram and Anamalai Road by Smt. Kalamani/POY.	Proposal cancelled based on the party's request dtd. 18.10.2016.
22. (12).	J/W.372/KLGD/Pipe line/17/2016. (ID ref: SR- PGT-2016-102.).	Permission for laying drainage/sewera ge pipe line at km.122/20-50 between POY and	Final permission given to the party on 03.05.2017.

		Kinathukadavu Rly.Station by the Executive Engineer/TWAD Board/Udumalpet.	
23. (13).	J/W.372/KLGD/Pipe line/18/2016. (ID ref: SR- PGT-2016-106.).	Permission for laying drainage/sewerage pipe line at km.1/00-1/26 between POY and Anamalai Rly.Station by the Executive Engineer/TWAD Board/Udumalpet.	Final permission given to the party on 07.06.2017.
24. (14)	J/W.372/KLGD/Pipe line/19/2016. (ID ref: SR- PGT-2016-105.).	Permission for laying drainage/sewerage pipe line at km.123/400-500 between POY and Kinatthukadavu Rly.Station by the Executive Engineer/TWAD Board/Udumalpet.	Final permission given to the party vide letter dtd.03.05.2017.
25. (15).	J/W.372/KLGD/Pipe line/20/2016. (ID ref: SR- PGT-2016-99.).	Permission for laying drainage/sewerage pipe line at km.123/30 and123/70 between POY and Kinatthukadavu Rly.Station by the Executive Engineer/TWAD Board/Udumalpet.	Final permission given to the party vide letter dtd.03.05.2017.
26. (16).	J/W.372/KLGD/Pipe line/21/2016. (ID ref: SR- PGT-2016-100.).	Permission for laying drainage/sewerage pipe line at km.123/30 and123/70	Final permission given to the party vide letter dtd.03.05.2017.

		between POY and Kinatthukadavu Rly.Station by the Executive Engineer/TWAD Board/Udumalpet.	
27. (17).	J/W.372/KLGD/Pipe line/22/2016. (ID ref: SR- PGT-2016-101.).	Permission for laying drainage/sewerage pipe line at km.122/300-400 between POY and Kinatthukadavu Rly.Station by the Executive Engineer/TWAD Board/Udumalpet.	Final permission given to the party vide letter dtd.03.05.2017.
28 (a). (18).	J/W.372/KLGD/23/ Pipeline/2016 (new ID ref: SR- PGT- 2018-21 dtd. 28.05.2018).	Permission for laying water pipe line crossing at km.14/200-300 between Minatchipuram and Anamalai Road by Smt. Kalamani/POY	Final permission given to the party on 18.02.2020.
29. (19)	J/W.372/18/24/Pipeline/2016. (ID ref: SR- PGT- 2016-115).	Permission for laying water pipe line crossing at km. 749/800-900 between CS – ETK Rly.Stations by Sri.P.Ashokan/Kannur.	Proposal not feasible and party advised vide letter dtd.02.12.2016.
30. (20).	J/W.372/W/PGT/25/ Pipe line/2016. (ID: SR- PGT-2016-121).	Permission for laying water pipe line crossing at km.552/1-2 by the Executive Engineer/KWA/ Kalmandapam/PGT	Proposal cancelled, since there is no response by KWA/PGT from this office letter

			dtd.13.11.2017.
31. (21).	J/W.372/18/26/Pipeline/ 2016. (ID ref: SR- PGT- 2016-114).	Permission for laying water pipe line crossing at km. 736/800-900 between TLY-DMD Rly.Stations by the Executive Engineer/KWA/Kannur.	Final permission given to the party on 16.03.2018.
32. (22).	J/W.372/West/PGT/ Pipeline/27/2016. (ID ref: SR- PGT- 2016-118).	Permission for laying water pipe line crossing at km. 540/3-5 between Parali and Palghat Jn Rly.Stations by the Secretary/Parali Grama Panchayat.	Final permission given to the party on 23.10.2017.
33. (23)	J/W.372/KLGD/Pipe line/28/2016. (ID ref: SR- PGT-2016- 123).	Permission for laying drainage/sewerage pipe line at km.122/400 between POY and Kinatthukadavu Rly.Station by the Executive Engineer/TWAD Board/Udumalpet	Final permission given to the party vide letter dtd.29.12.2017.
34. (24).	J/W.372/17/Pipeline/29/ 2016. (ID ref: SR- PGT-2016-131).	Permission for laying 350mmd ia MS pipe line encased with 700mm dia MS pipe across the Rly.track at km.689/800-900 between Quilandy and Vellarakkad Rly.Stations.(Executive Engineer, KWA/CLT).	Final permission given to the party on 02.04.2019.

35. (25).	J/W.372/KLGD/Pipeline/ 30/2017. (ID ref: SR- PGT-2017/ 03 dtd.11.01.2017).	Permission for laying water pipeline crossing at km.18/00- 18/100 between Minatchipuram and Muthalamada Rly. Stations by Sri.Subramaniam, 7/39, Gandhi Nagar, Moolakadai, DIWAN SIR, Pudur(P.O), Pollachi, Tamil Nadu- 642001.	Proposal cancelled vide letter dtd. 08.12.2017, since there is no response from the party's side based on this office letters dtd.27.04.2017 & 09.11.2017.
36. (26).	J/W.372/15/Pipeline/31/ 2017. (ID ref: SR- PGT-2017/02 dtd. 11.01.2017).	Permission for laying water pipeline crossing at km.58/900 and 59/000 bet:VNB- NIL Rly.Stations by Sri.K.C.Abdullak utty/VNB.	Proposal not feasible and party advised vide letter dtd.17.07.2017.
37. (27).	J/W.372/11/Pipeline/32/ 2017. (ID ref: SR- PGT-2017- 07 dtd.12.01.2017).	Permission for laying water pipe line crossing at km.523/500-600 between Kanjikode and Kottekad Rly. Stations by	Final permission given to the party vide letter dtd. 04.04.2017.
38. (28).	J/W.372/TIR/Pipeline/ 33/2017. (ID ref: SR- PGT- 2016-135 dtd.27.12.2016).	Permission for laying water pipe line crossing at km.620/5-6 between Tirunnavaya and Tirur Rly.Stations(Exec	Final permission given to the party vide letter dtd.01.11.2018.

		utive Engineer/KWA/ Malappuram).	
39. (29).	J/W.372/11/Pipeline/34/ 2017.(ID: SR-PGT-2017-15).	Permission for laying water pipe line xing through Rly.track at km. 54/800-900 between PGTN Jn and PGTN Rly. Stations (Executive Engineer,KWA/P GT).	Final permission given to the party vide letter dtd.11.10.2018.
40. (30)	J/W.372/17/Pipeline/35/ 2017. (ID ref: SR- PGT-2017-18 dtd.09.03.2017).	Permission for laying drainage /sewerage pipeline crossing through Rly.alnd at km. 711/6 and 712/6 near Vatakara Rly.Station.	Proposal not feasible and Municipality advised vide letterdtd.19.12. 2017. (Revised proposal received from the Secretary/Vadakar a Municipality has been sent to SSE/P.Way/QLD vide letter dtd.31.12.2019 for furnishing the feasibility report).
41. (31).	J/W.372/11/Pipeline/36/ 2016. (ID ref: SR- PGT-2017-19 dtd.21.03.2017).	Permission for laying water pipeline crossing through Rly. Land at km. 545/17-19 between Parli and Makara Rly.Stations by	Agt.forms sent to party vide letter dtd.14.03.2018. Secretary/Parli Grama Panchayat has been advised to remit the way leave charges and submit the agreement within 15 days on receipt of this office letter vide

		the Secretary/Parli Grama Panchayat.	letter dtd.18.10.2019.
42. (32).	J/W.372/KLGD/Pipe line/37/2017 dtd. 04.05.2017. (ID: SR- PGT-2017-28 dtd. 27.04.2017 – this ID cancelled and New ID No. SR- PGT- 2017-78 dtd. 05.12.2017).	Permission for laying water pipeline xing at km. 44/0-100 near Pudunagaram yard.(Secretary/P eruvemba Grama Panchayat).	(i). Provisional permission given to the party on 01.12.2017. (ii).Signed agt. forms sent to party vide letter dtd.24.01.2018.
43. (33).	J/W.372/17/Pipeline/38/ 2017.	Permission for laying water pipeline xing at km. 715/0-100) between BDJ – Mahe Rly. Stations by Jalanidhi Project, Chorode Grama Panchayath, Vadakara.	Final permission given to the party on 20.07.2018.
44. (34).	J/W.372/11/Pipeline/39/ 2017.	Permission for laying water pipeline xing at km. 525/9 to 526 between Kottekad and Kanjikode Rly.Stations by the Asst .Executive Engineer/PGT.	Final permission given to the party vide letter dtd. 10.10.2018.
45 ((35).	J/W.372/11/Pipeline/40/ 2017.	Permission for laying water pipeline xing at km. 523/6-7 between Kottekad and Kanjikode Rly.Stations by the	This proposal is clubbed to File No.J/W.372/11/Pipeline/ 41/2017. (File with Sri.K.S.Reji).

		Asst.Executive Engineer/PGT.	
46. (36).	J/W.372/11/Pipeline/41/ 2017.	Permission for laying water pipeline xing at km. 523/6-7 between Kottekad and Kanjikode Rly.Stations by the Asst. Executive Engineer/PGT.	1.Final permission given to the party on 10.10.2018.. 2. KWA authorities has been advised to contact SSE/P.Way/East/PGT for carryout the work vide letter dtd.12.04.2019.
47. (37).	J/W.372/18/Pipeline/42/ 2017.	Permission for laying water pipeline xing at km. 750/600-700 between CS & CAN Rly. Stations by the Executive Engineer/KWA/Kannur.	Proposal not feasible (since CS yard) and KWA/Kannur advised vide letter dtd.20.11.2017.
48. (38).	J/W.372/18/Pipeline/43/ 2017.	Permission for laying water pipeline xing at km. 757/300-400 between Kannur and Chirakkal. Stations by the Executive Engineer/KWA/Kannur	Agt.forms sent to party vide letter dtd.21.03.2019. Party reminded to remit the way leave charges along with agt. Within 15 days on receipt of this letter vide letter dtd.18.10.2019.
49. (39).	J/W.372/18/Pipeline/44/ 2017.	Permission for laying water pipeline xing at km. 755/900-755/00 between Kannur and Chirakkal.	1.Final permission given to the party on 26.04.2019. 2. Copy of letters received from KWA/Kannur are sent to SSE/P.Way/CAN

		Stations by the Executive Engineer/KWA/Kannur	vide letter dtd.09.05.2019. File put up to DEN/West on 01.11.2019 based on the letter received from the Executive Engineer/KWA vide letter dtd. 28.10.2019 (about caution).
50. (40).	J/W.372/KLGD/Pipeline/45/ 2017.	Permission for laying water pipeline xing at km. 43/800-900 between Peruvambu and Palakkad Rly. Stations by the Asst. Executive Engineer/Irrigation Sub – division/Chittur.	Proposal dropped (SSE/P.Way/KLGD has advised that the Irrigation department has dropped the above proposal vide SSE's/P.Way/KLGD letter dtd.02.04.2018).
51. (41).	J/W.372/19/Pipeline/46/ 2017.	Permission for replacement of sewer pumping main of 450mm dia CI pipe with 450mm DI K9 Class pipe at chainage :3/100 through pushing method by the Commissioner/MCC/MAQ.	Final permission given to the party on 24.09.2019.
52. (42).	J/W.372/11/Pipeline/47/ 2017.	Permission for laying water pipe line crossing at km. 531/2-3 by the Executive Engineer/KWA/PGT.	Final permission given to the party on 04.05.2019.

53. (43).	J/W.372/11/Pipeline/48/ 2017.	Permission for laying water pipeline crossing at km. 531/2-3 by the Secretary/OTP Municipality.	Proposal not feasible and party advised on 19.02.2018.
54. (44).	J/W.372/TIR/Pipeline/ 49/2017.	Permission for laying water pipeline crossing through Rly.track at km. 645/6-7 bet. Vallikunnu and Kadalundi Rly.Stations by the Asst. Engineer/KWA/ PGI.	Proposal not feasible and KWA has advised to submit the revised location as suggested by SSE vide letter dtd.21.02.2018.(now the proposal has been cancelled on 28.08.2019, that there is no response from the KWA on till date).
55. (45).	J/W.372/17/27/06 (Old file).	Permission for laying water pipeline across the Rly. track at km.656/200-300 between Kallayi – Feroke Rly.Stations (File No. J/W.372/16/11 /06) and km. 670/300-400 between West Hill – Elathur Rly.Stations by KWA/CLT.	Permission already given on 11.11.2009 and 25.01.2011 . Now the KWA has advised that the work could not be taken up due to their reasons and they have requested to give permission now. Therefore, SSE/P.Way/CLT has been advised to inspect the site and furnish remarks vide letter dtd.06.12.2017 and reminded on 03.01.2018.
56. (46).	J/W.372/18/Pipeline/50/ 2018.	Permission for laying water pipeline crossing through Railway land at km.743/400-300 between Kannur South and Etakkot Rly.Stations by	Final permission given to the party on 14.06.2019. (SSE/P.Way/CAN has been advised to supervise the work vide letter dtd.10.07.2019)

		the Executive Engineer/KWA/CAN.	
57. (47).	J/W.372/19/Pipeline/51/2018.	Permission for laying water pipeline crossing through Rly.land at km.21/600 and 22/300 between Panambur and Padil Rly.Stations by the Chief Officer/Mulki Town Panchayath.	Final permission given to the party on 14.06.2019.
58. (48).	J/W.372/11/Pipeline/52/2018.	Permission for laying water pipeline xing at km.550/68 and 558/69 between MNY – LDY Rly.Stations by the Secretary/Lakkid i Perur Grama Panchayat.	Proposal not feasible vide letter dtd. 19.07.2018.
59. (49).	J/W.372/12/53/Pipeline/2018.	Permission for laying water pipeline crossing through Rly land at km. 571/9 and 572/2 by the Executive Engineer /LSGD/PGT.	Feasibility report called for from SSE/P.Way/SRR vide letter dtd.20.08.2018 and reminded on 11.06.2019, 04.11.2019.
60. (50).	J/W.372/11/Pipeline/54/2018.	Permission for laying water pipeline crossing through Rly.track at km. 552/100-200 between Mankara and	Final permission given to the party on 28.06.2019.

		Lakkiti Rly. Stations by the Executive Engineer/KWA/PGT.	
61. (51).	J/W.372/11/West/PTJ/ Pipeline/55/2018.	Permission for laying water pipe line crossing through Rly. track at km.506/25-27 by Sri.S.Sampathkumar/CBE.	Agt.forms sent to party vide letter dtd.16.09.2019.
62. (52).	J/W.372/11/West/PGT/ Pipeline/56/2018.	Permission for laying water pipe line crossing through Rly. track at km.543/42-44 by the Secretary/Parali Grama Panchayat.	Final permission given to the party vide letter dtd.14.11.2018..
63. (53).	J/W.372/KGQ/Drain/ 57/2018.	Permission to construct drainage through Rly. land at km. 840/300-400 between Kasaragod and Kumbala Rly. Stations by the Secretary/KGQ Municipality.	Agt. Forms sent to party vide letter dtd.18.03.2020.
64. (54).	J/W.372/15/Pipeline/ 58/2018.	Permission for laying water pipeline crossing through Rly. track at km.31/6 between Angadippuram and Pattikkad Rly.Stations by the Secretary/	Final permission given to the party vide letter dtd.28.10.2019.

		Keezhattur Grama Panchayat.	
65. (55).	J/W.372/17/59/2018.	Permission to construct drainage at km. 732/400-600 near Thalassery.	<p>1. Party advised to attend office to sign the GAD vide letter dtd.02.04.2019.</p> <p>2. Village Officer, TLY Taluk has been advised to furnish the market value vide letter dtd.02.04.2019.</p> <p>(3). Reminded to the Executive Engineer/TLY to attend office and to sign the GAD along with Market value vide letter dtd. 28.06.2019.</p>
66. (56).	J/W.372/11/60/2018.	Permission to construct drainage at km. 53/800-54/000 within Palakkad Town Railway Station yard.	Final permission given to Municipality on 20.12.2019.
67. (57).	J/W.372/11/61/2018.	Permission to construct drainage at km. 53/780 and 57/870 between PGT – PGTN Rly.Stations.	<p>1.Proposal returned by SSE/LM and SSE has informed that some encroachments exist along the Rly. boundary in the form of building. Hence, ADEN/PGT has been advised to furnish the details of name of encroachers, addresses etc. vide letter dtd.29.01.2020. After evicting the</p>

			<p>encroachments, the proposal will be processed. File kept pending with Land Section on 29.01.2020 onwards.</p> <p>2. PGT Municipality has been advised to furnish some details vide letter dtd.18.02.2020.</p>
68. (58).	J/W.372/11/62/2018.	Permission to construct drainage at km. 53/780	After getting the details from SSE/Works/PGT, the proposal is put up to SSE/Drg./LM on 23.12.2019.
69. (59).	J/W.372/West-PTJ/Pipeline/63/2018.	Permission for laying water pipeline crossing at km.500/520 and 509/590 between WRA-ETMD Rly. Stations by Mata Amritanandamay i Matha/ETMD.	Mavuthampathi village has been advised to submit the market value vide letter dtd.28.05.2019.
70. (60).	J/W.372/KLGD/Pipeline/64/2018.	Permission for laying water pipeline crossing through Rly. track at km. 139/3-4 near Kinattukadavu Rly.Station by the Executive Engineer/TWAD Bord/CBE.	GAD resubmitted to CBE through 'E' Office on 21.07.2020.
71. (61).	J/W.372/KLGD/Pipeline/01/2019.	Permission for laying water pipeline crossing through Rly.track at km. 13/500-600	Final permission given to the party on 23.09.2019.

		by Smt.D.Lakshmi/ POY.	
72. (62).	J/W.372/West- PTJ/Pipeline/02/2019.	Permission for laying drainage/sewera ge pipeline crossing through Rly. track at km. 488/900- 489/000 by the Executive Engineer/TWAD Board/CBE.	Agt.forms sent to party vide letter dtd.21.05.2020.
73. (63).	J/W.372/West- PTJ/Pipeline/03/2019.	Permission for laying drainage/sewera ge pipeline crossing through Rly. track at km. 488/900-489/000 by the Executive Engineer/TWAD Board/CBE.	Agt.forms sent to party vide letter dtd.21.05.2020.
74. (64).	J/W.372/West- PTJ/Pipeline/04/2019.	Permission for laying water pipeline crossing through Rly. track at km. 488/300 by the Executive Engineer/TWAD Board/CBE. (Revised location 488/972).	After getting the trail pit particulars from TWAD, the proposal put up to SSE/Drg./LM on 15.06.2020.
75. (65).	J/W.372/KLGD/Pipeline/ 05/2019.	Permission for laying water pipeline crossing through Railway track at km.15/200-300 for agriculture purpose by Smt.	Final permission given to the party vide letter dtd.19.08.2019.

		M.V. Sri Devi/POY.	
76. (66).	J/W.372/TIR/Pipeline/ 06/2019.	Permission for laying water pipeline crossing through Railway track at km. 627/700-800 between Tirur and Tanur Rly. Stations by the Executive Engineer/KWA/ Project division/ Malappuram.	<ol style="list-style-type: none"> 1. Kerala Water Authority has been advised to remit centage charges along with trail pit particulars vide letter dtd.02.07.2019. 2. SSE/P.Way/TIR has been advised to furnish the distance of the Rly. boundary from the toe of embankment vide letter dtd.02.07.2019.
77. (67).	J/W.372/TIR/Pipeline/ 07/2019.	Permission for laying water pipeline crossing through Railway track at km. 633/2-3 between TA and PGI Rly.Stations by the Executive Engineer/KWA/ Project division/ Malappuram.	<ol style="list-style-type: none"> 1. Kerala Water Authority has been advised to remit centage charges along with trail pit particulars vide letter dtd.02.07.2019. 2.SSE/P.Way/TIR has been advised to submit revised Feasibility report along with sketch based on the revised sketch submitted by the KWA vide letter dtd.05.08.2019 and reminded on 25.10.2019.
78. (68).	J/W.372/12/Pipeline/08/ 2019.	Permission for laying water pipeline crossing near SRR Rly. Station by Sri.R.Sukumaran / SRR.	Final permission given to the party on 16.01.2020.

79. (69).	J/W.372/12/Pipeline/09/ 2019.	Permission for laying water pipeline crossing near SRR Rly. Station by Sri.C.Vinod kumar/ SRR.	Final permission given to the party on 11.12.2019.
80. (70).	J/W.372/12/Pipeline/10/ 2019.	Permission for laying water pipeline crossing near SRR Rly. Station by Smt. M.Santhi/ SRR.	Final permission given to the party on 16.01.2020.
81. (71).	J/W.372/ TIR/Pipeline/11/ 2019.	Permission for laying water pipeline crossing through Rly. track at km. 615/2-3 by the Executive Engineer/KWA/ Malappuram.	Final permission given to the party on 27.01.2020.
82. (72).	J/W.372/19/Sewer Pipeline/12/2019.	Permission for laying sewer pipeline crossing at km. 0/730 to 0/930 by MCC.	Party advised to send a revised proposal(since the proposed laying of sewage pipeline parallel to track) vide letter dtd.17.12.2019.
83. (73).	J/W.372/19/Sewer Pipeline/13/2019.	Permission for laying sewer pipeline crossing at km. 2/800 to 3/000 by MCC.	SSE/P.Way/MAQ has been advised to furnish some additional details vide letter dtd.02.09.2019 and reminded on 22.10.2019.
84. (74).	J/W.372/19/Sewer Pipeline/14/2019.	Permission for laying sewer pipeline crossing at km. 3/200 to 3/600 by MCC.	Proposal cancelled, since there is no response from the party as advised vide this office letter dtd.18/10/2019.

85. (75).	J/W.372/19/Sewer Pipeline/15/2019.	Permission for laying sewer pipeline crossing at km. 2/000 to 2/600 by MCC.	The proposal not feasible, since the proposed crossing along the Railway land vide letter dtd.03.09.2019.
86. (76).	J/W.372/KLGD/Pipeline/16/2019.	Permission for laying water pipeline crossing through Rly. land at km. 50/700-800 between Palakkad Town and Pudunagaram Rly. Stations by the Executive Engineer/KWA/PGT.	Based on the KWA's request dtd. 04.09.2019, the proposal has been cancelled.
87. (77).	J/W.372/11/Pipeline/17/2019	Permission for laying water pipeline crossing through Rly. land at km. 528/2-3 between Palghat and Kottekad Rly.Stations by the Executive Engineer/KWA/PGT.	Water authorities has been advised to remit centage charges along with trail pit particulars vide letter dtd.11.12.2019.
88. (78).	J/W.372/East-PGT/Pipeline/18/2019.	Permission for laying water pipeline crossing through Rly. land at km. 53/780 and 57/870 between PGTN – PGT Jn Rly. Stations by the Executive Engineer/KWA/WSP/ PGT.	SSE/Works/PGT has been advised to furnish some additional details vide letter dtd.22.10.2019.
89. (79).	J/W.372/11/Culvert/19/2019.	Permission to construct a Culvert through Rly. land at km.54/300-360 between PGT –	Feasibility report called for from SSE/P.Way/East/PGT vide letter dtd.19.08.2019 reminded on 21.10.2019.

		PGTN Rly. Stations by the Secretary/ PGT Municipality.	
90. (80).	J/W.372/KLGD/Water Pipeline/20/2019.	Permission for laying water pipeline xing through Rly. land at km. 14/400- 14/500 between Minatchipuram and Anamalai Rly. Stations by Sri.Udhayakumar/ POY.	Final permission given to the party on 18.05.2020.
91. (81).	J/W.372/19/Sewer Pipeline/21/ 2019.	Permission for laying sewer pipeline crossing through Rly.land at km.0/600 and 1/00 between Mangalore Central and Mangalore Junction Rly.Stations by M/s.MCC.	The proposal not feasible, since the proposed laying of sewage pipeline parallel to track vide letter dtd.18.12.2019.
92. (82).	J/W.372/19/Sewer Pipeline/22/ 2019.	Permission for laying sewer pipeline crossing through Rly.land at km.0/730 and 0/930 between Mangalore Central and Mangalore Junction Rly.Stations by M/s.MCC.	F.R called for from SSE/P.Way/MAQ vide letter dtd.22.11.2019.
93. (83).	J/W.372/19/Sewer Pipeline/23/ 2019.	Permission for laying sewer pipeline crossing through Rly.land at km.3/100 and 3/600 between Mangalore Central and Mangalore Junction Rly.Stations by	F.R called for from SSE/P.Way/MAQ vide letter dtd.25.11.2019.

		M/s.MCC.	
94. (84).	372/16/11/06(Old File)	.Permission for laying water pipeline across the Rly. track at km. 650/500-600 between Kadalundi and Ferok Rly. Station by the Executive Engineer/KWA/CLT.	Remarks has been called for from SSE/P.Way/CLT vide letter dtd.02.12.2019.
95. (85).	J/W.372/19/Drainage/01/2020.	Permission to construct a drain at km. 17/02 and 17/100 between Padil and Jokatte Rly. Stations by the Assistant Execuitve Engineer/MAQ.	Feasibility report called for from SSE/P.Way/MAQ vide letter dtd.14.01.2020.
96. (86).	J/W.372/18/Pipeline/02/2020.	Permission to construct the existing water pipe line at km. 750/700-800 between Kannur south and Kannur Rly.Stations by the Executive Engineer, KWA/Kannur.	Feasibility report called for from SSE/P.Way/CAN vide letter dtd.14.01.2020.
97. (87).	J/W.372/18/Culvert/03/2020.	Permission to construct a Culvert at km. 762/0-1 between PPNS and VAPM Rly. Stations by the Secretary/PPNS Grama Panchayat.	Feasibility report called for from SSE/P.Way/CAN vide letter dtd.07.07.2020.

