

PROGRESS OF RSP

Rly. Bd's Bulk RSP

क्रम सं. S. No	एलएडब्ल्यू नं Pink/ LAW No.	बिवरण Description	आबंटन Alloca- tion	लागत रुपए में Cost Rs. in 1000s	अभ्युक्तियाँ Remarks
1.	535 05-06 585 06-07	Retro fitment of air suspension bogies in 375 AC EMU @ 9.7 lakhs. (60 Nos. for AVD)	DRF	65353	Total 102 coaches (204 bogies). So far 74 MC bogies received from Hubli Workshop and 31 TC bogies received from LW/PER & 09 TC Bogies have been received from Moulali Shed on 29.03.12. Hubli have been advised to supply 80 MC bogies and LW/PER have been advised to supply 140 TC bogies.
2.	545 05-06	Retro fitment of Air suspension bogies in 12 AC EMU coaches	CAP	13188	
3.	413 06-07	Recabling of BG AC EMU MC – 9 Nos.	DRF	11321	All the cables and material received. Tender opened on 04.11.11. Under TCM.
4.	876 11-12	Recabling of BG AC EMU MC – 10 Nos. 584 2004-05	DRF	12636	Work completed
RSP					
1.	2597 08-09	Provision of motorized bogie complete with Traction motors, wheels sets, bolsters and brake rigging etc for air suspension coaches – 06 Nos.	CAP	16800	Estimate sanctioned. 06 Nos. TM received. Estimate revised with 06 Nos. of balance TMs. Sent to Accounts for vetting. Vetted NS indent for bogie returned by HQrs. Indent being revised without wheel set & bull gear
2.	2598 08-09	Provision of tap changer for BG AC EMUs – 05 Nos.	CAP	6500	P.O. No. 21.09.5027.1.41893 dt 09.03.10. on M/s. BHEL. DD 23.03.11. Material yet to be received.
3.	2599 08-09	Provision of traction control gear unit M1 & M2 switch group and tap changer complete for BG AC EMU – 4 sets	CAP	10000	1. For Tap changer P.O. released. P.O. No. 21.09.5027.1.41893 dt 09.03.10. on M/s. BHEL. DD 23.03.11. Material yet to be received. 2. For Switch group P.O. released. P.O. No. 21.11.5019.1.41508 dt 25.11.11. on M/s. BHEL. DD 31.03.12. Material not yet received.
4.	2600 08-09	Provision of motorized bogie complete with traction motors, wheels sets, bolsters and brake rigging etc for BG AC MEMU-01 No.	CAP	2800	01 No. TM received. Estimate under revision for inclusion of one more TM. P.O. No. 21.11.5005.1.41394 dt 26.09.11 on RCF. DD 09.12.11 for 01 No. Bogie.
5.	2601 08-09	Provision of MEMU motor coach bogie – 02 Nos.	CAP	1000	P.O. No. 21.11.5005.1.41394 dt 26.09.11 on RCF. DD 09.12.11 for 02 Nos. Bogies.
6.	2602 08-09	Provision of MEMU trailer coach bogie – 02 Nos.	CAP	1000	Estimate sanctioned. Vetted Indent for bogies submitted to COS by H.Qrs on 24.02.11. Indent returned by COS for latest BQ. Latest BQ obtained from RCF. Indent with latest RCF cost sent to Accounts for vetting.

क्रम सं. S. No	एलएडब्ल्यू नं. LAW No.	विवरण Description	आबंटन Allocation	लागत रूपए में Cost Rs. In 1000s	अभ्युक्तियाँ Remarks
RSP 10-11					
7.	633/631 of 2011-12	Replacement of cables of Traction Motors with fluonlex cable in BG AC EMU @ Rs. 0.80 lakhs – 508 Nos.	DRF	40640	H.Qrs. advised to process tender only when funds are available.
8.	2482 2010-11	Provision of Hydraulic transmission for 4-Wheeler Tower Wagon for EMU Workshop, Avadi – 02 Nos.	CAP	4400	Estimate sanctioned. Vetted indent submitted to COS/PER from HQ. Demand No.5109 dt.08.05.12.
9.	8483 2010-11	Provision of Diesel Engine for 4-Wheeler Tower Wagon for EMU Workshop, Avadi –02 Nos.	CAP	4400	Estimate sanctioned. Indent prepared.
10.	891/ 11-12	Provision of Cable Head Termination (CHT) in EMU/MEMU Motor coaches -59 Nos. (30 Nos. for AVD)	CAP	9753	Vetted indent (prepared by TBM) sent to COS/PER by HQrs on 19.12.11
11.	2415/ 11-12	Replacement of Traction Motor @ 19.00 lakhs each – 02 Nos.	DRF	3800	Estimate sanctioned. Indent vetted & submitted to HQrs. On 10.05.12
12.	2416/ 11-12	Replacement of Main compressor for BG AC Emu @ 4.50 lakhs each – 06 Nos.	DRF	2700	Estimate sanctioned. Indent re-submitted to Accounts on 15.03.12.